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PLANNING & BACKGROUND DATA 

Project Justification Statement: 
The bridge on SR 136 over Toto Creek, Structure ID 085-0019-0, was built in 1956. This bridge consists 
of six (6) spans of continuous steel beams on concrete caps with steel piles.  A structural analysis shows 
a lower than expected carrying capacity in the substructure of this bridge. This bridge was designed using 
an HS-20 vehicle, which is below current design standards. The overall condition of this bridge would be 
classified as fair. The deck is in fair condition with heavy abrasion, exposed aggregate, and transverse 
cracking in all spans. The superstructure is in fair condition with moderate corrosion with section loss in 
the steel beams and diaphragms. The substructure is in fair condition with minor cracking in the concrete 
caps and moderate corrosion with section loss in the steel piles. This bridge is classified as having an 
unknown foundation and therefore could be at risk for scour. Due to the age of the structure, the structural 
analysis of the bridge, and unknown foundation of the substructure, replacement of this 61-year-old 
bridge is recommended.  

(Office of Program Delivery) 

Existing conditions: 
Existing SR 136 (Price Road) consists of two 10-foot lanes with 2-foot paved shoulders. The existing 
bridge over Toto Creek consists of two 10-foot lanes with 1-foot shoulders. There is an unsignalized 
intersection of SR 136, Henry Grady Highway and Toto Creek Park Road north of the existing bridge. 
There is no sidewalk or bicycle lanes on the existing bridge or along SR 136, Henry Grady Highway and 
Toto Creek Park Road. Toto Creek Park, owned and operated by the US Army Corp of Engineers, is 
located northeast of the existing bridge with SR 136 and Toto Creek Park Road forming the park 
boundaries. Overhead electric lines are located on the west side of the road running parallel with the 
existing bridge. There is an existing gas line attached to the right side of the bridge and telephone line 
attached to the left side of the bridge. 

Other projects in the area: 
PI# 0007170 SR 136 over Chestatee River – 1 mile E of project location 

MPO: N/A - not in an MPO TIP #: N/A 

Congressional District(s):  9 

Federal Oversight: ☐PoDI ☒Exempt ☐State Funded ☐Other 

Projected Traffic:  AADT  24 HR T:  5% 
Current Year (2018):   4,850  Open Year (2024):   5,300 Design Year (2044):  7,100 
Traffic Projections Performed by: Michael Baker International  
Date approved by the GDOT Office of Planning:  August 1, 2018

Functional Classification (Mainline):  Rural Minor Arterial 

Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants: 

Warrants met:    ☒None           ☐Bicycle             ☐Pedestrian  ☐Transit 

Pavement Evaluation and Recommendations 

Initial Pavement Evaluation Summary Report Required? ☐No ☒Yes 

Initial Pavement Type Selection Report Required?   ☒No ☐Yes 

Feasible Pavement Alternatives:    ☒HMA  ☐PCC  ☐HMA & PCC 





Limited Scope Concept Report – Page 5 P.I. Number: 0013990 

County: Dawson 

Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated: None 

Design Variances to GDOT Standard Criteria anticipated: None 

Lighting required:   ☒ No  ☐ Yes 

Off-site Detours Anticipated: ☐ No ☐ Undetermined ☒ Yes 

Transportation Management Plan [TMP] Required:    ☐ No ☒ Yes 

If Yes: Project classified as:   ☒ Non-Significant 

TMP Components Anticipated: ☒ TTC  

INTERCHANGES AND INTERSECTIONS 

Major Interchanges/Intersections:   
SR 136 @ Henry Grady Highway/Toto Creek Park Road – Existing unsignalized intersection (outside of 
project limits)

Intersection Control Evaluation (ICE) Required:  No  Yes  

Roundabout Peer Review Required:   ☒ No ☐ Yes ☐ Completed – Date:

UTILITY AND PROPERTY 

Railroad Involvement: None 

Utility Involvements:  
Sawnee EMC – Electric (alternate 1 only)
Southern Company Gas (AGL) – Gas (preferred & alternate 1)
Etowah Water and Sewer – Water and Sewer (alternate 1 only)
Windstream - Telecommunications (preferred & alternate 1)

SUE Required: ☒ No ☐Yes 

Public Interest Determination Policy and Procedure recommended?  ☒ No ☐ Yes 

Right-of-Way: Existing width:  100-185 ft. Proposed width:  100-185 ft. 
Required Right-of-Way anticipated: ☒ None  ☐ Yes  ☐ Undetermined 

Easements anticipated:  ☒ None  ☐ Temporary   ☐ Permanent   ☐ Utility ☐ Other 

Anticipated total number of impacted parcels:  0 
Displacements anticipated: Businesses: 0 

Residences: 0 
Other: 0 

 Total Displacements:  0 

Impacts to USACE property anticipated? ☐ No ☒ Yes ☐ Undetermined 

CONTEXT SENSITIVE SOLUTIONS 

Issues of Concern: None  

Context Sensitive Solutions Proposed: None
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ENVIRONMENTAL AND PERMITS 

Anticipated Environmental Document: 

NEPA:  ☐ PCE ☒ CE ☐ EA-FONSI 

GEPA: ☐ Type A ☐ Type B ☒ None 

Level of Environmental Analysis:

☒  The environmental considerations noted below are based on preliminary desktop or screening level

environmental analysis and are subject to revision after the completion of resource identification, 
delineation, and agency concurrence. 

☐  The environmental considerations noted below are based on the completion of resource

identification, delineation, and agency concurrence. 

Water Quality Requirements: 

MS4 Compliance – Is the project located in an MS4 area? ☒ No ☐ Yes 

Is Non-MS4 water quality mitigation anticipated?  ☒ No  ☐ Yes 

Environmental Permits, Variances, Commitments, and Coordination anticipated: 

• A CWA Sec. 404 Regional Permit will be required.
• A buffer variance is not anticipated to be required; assumes limits of disturbance will not extend

beyond the 100-foot bridge exemption box.
• ESA Sec. 7 informal consultation is anticipated to be required to address potential impacts to bat

habitat; Special Provision 107.23H would be included in the construction contract.
• Coordination with GDNR-HPD/GASHPO under Section 106 of National Historic Preservation Act is

anticipated to be required to address impacts to the NRHP-eligible bridge.
• Coordination with FHWA and USACE anticipated under Section 4(f) of DOT Act to address impacts to

Toto Creek Park.

Air Quality: 

Is the project located in an Ozone Non-attainment area? ☒ No ☐ Yes 

Carbon Monoxide hotspot analysis required? ☒ No ☐ Yes 

NEPA/GEPA Comments & Information: 
Ecology – The proposed project is located in the Southern Outer Piedmont Level IV Ecoregion of 
Georgia, within the predicted range of two federally protected mammals (northern long-eared bat and 
Indiana bat).  Due to the presence of potentially suitable summer roosting habitat within the project study 
area, surveys for these bats are required.  Based on a preliminary evaluation, ESA Section 7 consultation 
with the USFWS will be required. 

The USFWS early coordination response letter stated that the range of the federally protected amber 
darter, Cherokee darter, Etowah darter, and goldline darter includes Dawson County; however, these 
species do not occur in the Chattahoochee River Watershed and would not occur within the project study 
area.  Therefore, an aquatic survey for these federally protected fish is not recommended.  The response 
letter also stated that the predicted range of the candidate conservation species, Georgia aster, also 
includes Dawson County.  The agency stated that there is a known occurrence of Georgia aster 
approximately 1.0 mile south of the project study area and a brief description of suitable habitat for this 
species was provided.  The USFWS requested that surveys for this species be conducted during the 
flowering season (late September to early November) if suitable habitat is observed within the project 
study area. Field surveys of the project study area have confirmed potentially suitable habitat for Georgia 
aster; therefore, a species-specific survey will be conducted during the flowering period of this species 
(late-September through mid-November). 
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The GDNR-WRD early coordination response letter included records of known occurrences within 3 miles 
of the project study area for two federally protected species, Etowah darter and Cherokee darter, and six 
state-protected species:  Etowah crayfish, Chattahoochee crayfish, bluestripe shiner, rock darter, Coosa 
chub, and Georgia aster.  The range of the Etowah darter, Cherokee darter, Etowah crayfish, rock darter, 
and Coosa darter does not include the Chattahoochee River Watershed; therefore, aquatic surveys for 
these protected species are not required.  The range of the Chattahoochee crayfish and bluestripe shiner 
includes the Chattahoochee River Watershed.  However, the three perennial streams (not including Toto 
Creek) observed within the project study area are not free-flowing streams with a cobble substrate; 
therefore, these resources do not represent potentially suitable habitat for either the Chattahoochee 
crayfish or bluestripe shiner.  As a result, aquatic surveys for these two state-protected species are not 
required. 

Additional correspondence with GDNR-WRD stated that the nearest bald eagle nest to the project study 
area is located 8 miles south near Lake Lanier.  Because the bald eagle is a state-protected species, as 
well as protected under the federal Migratory Bird Treaty Act (MBTA) and the federal Bald and Golden 
Eagle Protection Act, the letter requested that the agency be contacted if new nests or eagles are 
observed within the project study area.  The agency also stated that there are no records of golden 
eagles near the project study area. 

The USFWS and GDNR-WRD recommended that the ecological investigations include inspections of all 
bridges, culverts, and structures to determine if there is evidence of migratory bird species using the 
structure for nesting, and to determine if the structure is being utilized as a roost by bats.  Therefore, 
surveys were conducted under the bridges and within large culverts located within the project corridor. 
Evidence of barn swallow nesting activity was observed underneath the existing bridge during the field 
investigation; therefore, Supplemental Specification 107.23G for the protection of bats and migratory birds 
would apply to this project.  The GDNR-WRD also provided recommendations for best management 
practices during construction to protect water quality in the vicinity of the bridge crossing. 

The field survey resulted in the identification of four stream resources and one open water (Toto 
Creek/Lake Lanier).  Perennial Stream 1 and Intermittent Stream 2 are located in the southeast quadrant 
of the SR 136 crossing over Toto Creek.  Perennial Stream 4 is located in the northeast quadrant of the 
bridge crossing, while Perennial Stream 5 is located in the northwest quadrant of the bridge crossing. 
Due to the nature of the proposed project (bridge replacement) complete avoidance of impacts to waters 
of the U.S. would not be possible.  Therefore, a Section 404 permit issued by the USACE would be 
required.  Compensatory mitigation in the form of the purchase of compensatory mitigation credits also 
may be required, depending upon the severity of any anticipated impacts to waters of the U.S. 

Archaeology – Field survey has not been completed due to the need to acquire an Archaeological 
Resources Protection Act (ARPA) permit prior to conducting shovel tests on USACE-owned property. 
However, multiple previously identified sites are located within 1 mile of project area based on site file 
search. 

History – Field survey revealed three (3) resources recommended not eligible for listing on the NRHP; 
one resource, GDOT Bridge No. 085-0019-0 determined eligible for listing on the NRHP; adverse effect to 
replace the bridge. 

Air & Noise – A Type III Noise Assessment and an Air Assessment will be performed during Phase III of 
the project. 

Public Involvement – A Public Information Open House is scheduled for March 29, 2019. 

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS 

Is Federal Aviation Administration (FAA) coordination anticipated? ☒ No ☐ Yes 
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Project Meetings:   
March 13, 2018 – Design team meeting with GDOT PM to discuss preferred concept and alternatives 
(meeting minutes attached). 

April 25, 2018 – Meeting with USACE, GDOT and Consultant Team to discuss preferred concept and 
alternatives along with new USACE/GDOT coordination requirements (meeting minutes attached).  

July 17, 2018 – Concept Team Meeting 

Other coordination to date:

Project Activity Party Responsible for Performing Task(s) 

Concept Development  Michael Baker International 
Design Michael Baker International 
Right-of-Way Acquisition GDOT 
Utility Coordination (Preconstruction) GDOT 
Utility Relocation (Construction) Utility Companies 
Letting to Contract GDOT 
Construction Supervision GDOT 
Providing Material Pits Contractor 
Providing Detours Contractor 
Environmental Studies, Documents, & Permits Michael Baker International 
Environmental Mitigation GDOT 
Construction Inspection & Materials Testing GDOT 

Project Cost Estimate and Funding Responsibilities: 

PE Activities 

ROW 
Reimbursable 

Utilities CST* Total Cost PE Funding 
Section 404 
Mitigation 

Funded By GDOT GDOT GDOT GDOT GDOT 

$ Amount $500,000 N/A TBD** $0 $3,609,803.71 $4,109,803.71 

Date of 
Estimate 

12/9/2016 N/A TBD 5/21/2018 9/10/2018 

*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost
Adjustment. 

**ROW estimate requested on 3/21/2018, but no property impacts anticipated.  ROW costs will be 

updated upon receipt of estimate from ROW Office.
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ALTERNATIVES DISCUSSION 

Preferred Alternative:  Replace existing bridge in the current location 

Estimated Property Impacts: 0  Estimated Total Cost: $4,109,803.71 

Estimated ROW Cost: TBD** Estimated CST Time: 18 months 

Rationale:  This alternative was selected because it is the least impactful to the environment, USACE 

park property and residential properties and requires the shortest construction time. This alternative falls 

within the scope of a bridge replacement to replace the bridge without attempting to re-design SR 136 that 

would incur significant costs and impacts to the environment and local community. A local detour will be 

provided using Henry Grady Hwy and Toto Creek Park would remain accessible year-round. 

**ROW estimate requested on 3/21/2018, but no property impacts anticipated.  ROW costs will be 

updated upon receipt of estimate from ROW Office.

No-Build Alternative:  The existing bridge will be left in place with no improvements. 

Estimated Property Impacts: 0  Estimated Total Cost: $0 

Estimated ROW Cost: $0 Estimated CST Time: 0 

Rationale:  This alternative would not meet the project justification as the structural integrity of the bridge 

is insufficient. 

Alternative 1:  Proposed bridge to the east of existing bridge 

Estimated Property Impacts: 11  Estimated Total Cost: $7,743,068.00 

Estimated ROW Cost: $250,000** Estimated CST Time: 24 months 

Rationale:  This alternative was not selected because of the significantly increased impacts to the 

environment, USACE and residential property by building a parallel bridge to the east of the existing bridge. 

This alternative would require a temporary closing of Toto Creek Park Road which is the only paved 

access to Toto Creek Park. This alternative would cost significantly more than the Preferred Alternative in 

order to attempt to bring the road to current design standards, however, due to the existing conditions this 

alternative would still not meet the posted speed design. The additional impacts and costs required to keep 

the existing bridge open during construction were deemed too high when compared to the Preferred 

Alternative that would require a local detour. Cost includes Construction, Engineering and Inspection, 

Contingencies, Liquid AC Cost Adjustment, Preliminary Utilities and Preliminary Engineering. 

**ROW estimate requested on 3/21/2018 with significant ROW cost anticipated not shown above.  ROW 

costs will be updated upon receipt of estimate from ROW Office.

Additional Comments/ Information: 

Note: Detour Correspondence attached - KLP
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LIST OF ATTACHMENTS/SUPPORTING DATA 

1. Concept Layout

2. Typical sections

3. Cost Estimates

4. Preliminary Utility Cost Estimate (Preferred Alternative and Alternative #1)

5. Concept Utility Report

6. Traffic Forecast

7. Detour Map

8. Meeting Minutes

9. Concept Team Meeting Minutes

10. MS4 Concept Report Summary

11. Bridge Inventory

12. Detour Correspondence
KLP
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FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE September 10, 2018

From:

To: Lisa L. Myers, State Project Review Engineer 

via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS

MGMT LET DATE 3/15/2021

PROJECT MANAGER

MGMT ROW DATE 3/15/2020

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 3,200,000.00 DATE 12/9/2016

RIGHT OF WAY $ 250,000.00 DATE 12/9/2016

UTILITIES $ 0.00 DATE 12/9/2016

REVISED COST ESTIMATES

CONSTRUCTION* $ 3,609,803.71 

RIGHT OF WAY $ TBD

UTILITIES $ 0.00

*Cost Contains 15  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1 

The project is in concept phase. A more refined cost estimate will be developed once plans are in the preliminary 

phase.

0013990

Darrell Richardson

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017

The project consists of the replacement of the SR 136 bridge over Toto 

Creek (Lake Lanier) near Dawsonville, GA. The existing bridge will be 

closed, and the proposed bridge will be reconstructed in the current 

location. 

INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
-----------------------------

Program Delivery



A.
CONSTRUCTION

COST ESTIMATE:
$ Base Estimate From CES

B.
ENGINEERING AND 

INSPECTION (E & I):
$ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 15 %

See % Table in "Risk Based Cost 

Estimation" Memo

D.
TOTAL LIQUID AC 

ADJUSTMENT:
$  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder) 

Detailed Cost Estimate

Liquid AC Adjustment Spreadsheet

Consultant Validation of QC/QA

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 2

CONTINGENCY SUMMARY

 $ -   

 $ -   

 $ -   

 $ -   

 $ -   

REIMBURSABLE COST

Windstream

Etowah Water and Sewer

Southern Company Gas (AGL)

Sawnee EMC

2,987,253.74 

149,362.69 

TOTAL  $ -   

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            3,609,803.71 

2,694.81

470,492.46 
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 STATE HIGHWAY AGENCY

DATE  : 09/10/2018
PAGE  : 1

  JOB ESTIMATE REPORT
====================================================================================================================================

 JOB NUMBER : 0013990   SPEC YEAR: 13
 DESCRIPTION: SR 136 OVER TOTO CREEK

 ITEMS FOR JOB 0013990

 LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT
 ----------------------------------------------------------------------------------------------------------------------------------
 0005  150-1000  LS  TRAFFIC CONTROL - 0013990   1.000  50000.00  50000.00
 0010  153-1300  EA  FIELD ENGINEERS OFFICE TP 3   1.000  102569.60  102569.60
 0014  208-0200  CY  ROCK EMBANKMENT   1000.000  66.98  66989.52
 0015  210-0100  LS  GRADING COMPLETE - 0013990   1.000  500000.00  500000.00
 0020  310-1101  TN  GR AGGR BASE CRS, INCL MATL   133.000  41.85  5566.08
 0025  402-1812  TN  RECYL AC LEVELING,INC BM&HL   30.000  130.36  3911.05
 0030  402-3103  TN  REC AC 9.5 MM SP,TPII,GP2, INCL BM & H   60.000  95.51  5730.81
 0035  402-3121  TN  RECYL AC 25MM SP,GP1/2,BM&HL   50.000  120.50  6025.48
 0040  402-3190  TN  RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL   30.000  121.45  3643.74
 0045  413-0750  GL  TACK COAT   40.000  3.00  120.00
 0050  433-1000  SY  REINF CONC APPROACH SLAB   270.000  170.45  46023.78
 0055  432-0206  SY  MILL ASPH CONC PVMT/ 1.50 DEP   460.000  10.01  4608.42
 0059  456-2012  GLM  INTENT. RUMB. STRIPS - GRND-IN-PL (CONT)  1.000  1412.67  1412.67
 0060  456-2025  GLM  INDNT, CNTR LN RUM STRP - GND-IN-PL(CON)  1.000  1569.37  1569.37
 0065  632-0003  EA  CHANGEABLE MESS SIGN,PORT,TP 3   6.000  8553.45  51320.74
 0070  641-1100  LF  GUARDRAIL, TP T   100.000  74.65  7465.52
 0075  641-1200  LF  GUARDRAIL, TP W   400.000  21.60  8641.05
 0080  643-8200  LF  BARRIER FENCE (ORANGE), 4 FT   1000.000  1.91  1911.60
 0085  441-0301  EA  CONC SPILLWAY, TP 1   4.000  2167.66  8670.65
 0090  576-1018  LF  SLOPE DRAIN PIPE, 18 IN   150.000  42.80  6420.87
 0095  603-2024  SY  STN DUMPED RIP RAP, TP 1, 24   1600.000  55.17  88286.56
 0100  603-2180  SY  STN DUMPED RIP RAP, TP 3, 12   30.000  39.76  1193.01
 0105  603-7000  SY  PLASTIC FILTER FABRIC   1630.000  4.54  7403.30
 0110  163-0232  AC  TEMPORARY GRASSING   1.000  618.79  618.80
 0115  163-0240  TN  MULCH   21.000  315.92  6634.50
 0120  163-0300  EA  CONSTRUCTION EXIT   3.000  1920.70  5762.10
 0125  163-0527  EA  CNST/REM RIP RAP CKDM,STN P RIPRAP/SN BG  5.000  417.47  2087.37
 0130  163-0528  LF  CONSTR AND REM FAB CK DAM -TP C SLT FN   50.000  11.52  576.42
 0135  163-0550  EA  CONS & REM INLET SEDIMENT TRAP   5.000  193.03  965.19
 0140  165-0030  LF  MAINT OF TEMP SILT FENCE, TP C   525.000  1.07  565.98
 0145  165-0041  LF  MAINT OF CHECK DAMS - ALL TYPES   130.000  8.30  1079.86
 0150  165-0050  LF  MAINT OF SILT RETENTION BARRIER   900.000  3.82  3441.11
 0155  165-0101  EA  MAINT OF CONST EXIT   3.000  723.32  2169.97
 0160  165-0105  EA  MAINT OF INLET SEDIMENT TRAP   5.000  69.92  349.62
 0165  167-1000  EA  WATER QUALITY MONITORING AND SAMPLING   2.000  379.49  759.00
 0170  167-1500  MO  WATER QUALITY INSPECTIONS   24.000  610.06  14641.53
 0175  170-1000  LF  FLOAT SILT RETENTION BARRIER   900.000  13.11  11806.28
 0180  171-0030  LF  TEMPORARY SILT FENCE, TYPE C   1050.000  4.04  4242.74
 0185  700-6910  AC  PERMANENT GRASSING   2.000  1346.58  2693.17
 0190  700-7000  TN  AGRICULTURAL LIME   6.000  131.92  791.57
 0195  700-8000  TN  FERTILIZER MIXED GRADE   2.000  655.62  1311.25
 0200  700-8100  LB  FERTILIZER NITROGEN CONTENT   100.000  4.27  427.56
 0205  716-2000  SY  EROSION CONTROL MATS, SLOPES   2170.000  1.24  2706.38
 0215  636-1033  SF  HWY SIGNS, TP1MAT,REFL SH TP 9   22.000  18.99  417.90
 0220  636-1041  SF  HWY SIGNS,TP 2MAT,REFL SH TP 9   17.000  41.39  703.65
 0225  636-2070  LF  GALV STEEL POSTS, TP 7   72.000  9.59  690.93
 0230  653-1501  LF  THERMO SOLID TRAF ST 5 IN, WHI   300.000  1.11  333.97
 0235  653-1502  LF  THERMO SOLID TRAF ST, 5 IN YEL   300.000  1.15  345.61
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0013990 SR 136_CES Cost Estimate_2018-09-10
 0240  654-1001  EA  RAISED PVMT MARKERS TP 1   50.000  6.41  320.64
 0244  657-1085  LF  PRF PL SD PVT MKG,8,B/W,TP PB   700.000  8.30  5815.14
 0245  657-6085  LF  PRF PL SD PVMT MKG,8,B/Y,TPPB   700.000  8.15  5711.68
 0250  540-1101  LS  REM OF EX BR, STA NO - 0013990   1.000  327420.00  327420.00
 0255  543-9000  LS  CONSTR OF BRIDGE COMPLETE - 0013990   1.000  1602380.00  1602380.00

 ----------------------------------------------------------------------------------------------------------------------------------
 ITEM TOTAL  2987253.74
 INFLATED ITEM TOTAL  2987253.74

 TOTALS FOR JOB 0013990
 ----------------------------------------------------------------------------------------------------------------------------------
 ESTIMATED COST:  2987253.74
 CONTINGENCY PERCENT (  0.0 ):  0.00
 ESTIMATED TOTAL:  2987253.74
 ----------------------------------------------------------------------------------------------------------------------------------
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PROJ. NO. CALL NO. 0/00/2016

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to AC Index:

REG. UNLEADED Sep-18 2.693$        

DIESEL 3.077$        

LIQUID AC 553.00$      

LIQUID AC  ADJUSTMENTS

PA=[((APM-APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 2637.81 2,637.81$  

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 884.80$             

Monthly Asphalt Cement Price month project let (APL) 553.00$             

Total Monthly Tonnage of asphalt cement (TMT) 7.95

ASPHALT Tons %AC  AC ton

Leveling 30 5.0% 1.5

12.5 OGFC 5.0% 0

12.5 mm 5.0% 0

9.5 mm SP 60 5.0% 3

25 mm SP 50 5.0% 2.5

19 mm SP 19 5.0% 0.95

159 7.95

BITUMINOUS TACK COAT

Price Adjustment (PA) 57.00$  57.00$  

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 884.80$             

Monthly Asphalt Cement Price month project let (APL) 553.00$             

Total Monthly Tonnage of asphalt cement (TMT) 0.171804037

Bitum Tack

Gals gals/ton tons

40 232.8234 0.17180404

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 -$  

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 884.80$             

Monthly Asphalt Cement Price month project let (APL) 553.00$             

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0.20 0 232.8234 0

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 2,694.81$  

0013990

9/10/2018

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex





FILE

Project No: Office:

County Date:

P.I.#

Description:

FROM

TO

SUBJECT

Reimbursable
Non-

Reimbursable

$0.00 $72,000.00

$0.00 $43,600.00

100.00% $0.00 $115,600.00

100.00% $0.00

0.00% $0.00

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA      

A review of utilities located on the above referenced project has been conducted with 

Concept Layout plans.  Listed below is a breakdown of the anticipated reimbursable 

and non-reimbursable cost.

Site Visit / Available Drawings

___________

GAINESVILLE

May 21, 2018

INTERDEPARTMENT CORRESPONDENCE

SR 136 at Toto Creek 7.6 mi SE of Dawsonville (Preferred Concept)

 N/A

Dawson

0013990

PRELIMINARY UTILITY COST ESTIMATE

Darrell Richardson, Project Manager

Robby Oliver, District Utilities Manager

Windstream Telephone

Southern Company Gas (AGL)

Estimate Based onUtility Owner

PFA Dated N/A with N/A

Total

Site Visit / Available Drawings

** Indicates Potential Utility Aid Request from Local Gov't

Department Responsibility

Local Sponsor Responsibility

Estimate is based on the best available information at the current stage, unforeseen prior rights 

information may be provided by the Utility Company at a later date that could cause some non-

reimbursable costs to shift to the reimbursable cost column.

If additional information is needed, please contact Robby Oliver at 770-533-8320.

cc: Patrick Allen, State Utilities Administrator

Yulonda Pride-Foster, State Utilities Preconstruction Manager

Al Bowman, Designer

Brandon Kirby, District Preconstruction Engineer

Scott Frederick, Area Manager

File



FILE

Project No: Office:

County Date:

P.I.#

Description:

FROM

TO

SUBJECT

Reimbursable
Non-

Reimbursable

$70,000.00 $175,000.00

** $0.00 $172,550.00

$0.00 $312,000.00

$0.00 $61,600.00

100.00% $70,000.00 $721,150.00

100.00% $70,000.00

0.00% $0.00Local Sponsor Responsibility PFA Dated N/A with N/A

** Indicates Potential Utility Aid Request from Local Gov't

Robby Oliver, District Utilities Manager

Darrell Richardson, Project Manager

PRELIMINARY UTILITY COST ESTIMATE

A review of utilities located on the above referenced project has been conducted with 

Concept Layout plans.  Listed below is a breakdown of the anticipated reimbursable 

and non-reimbursable cost.

Utility Owner

Etowah Water

Southern Company Gas (AGL)

Total

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Windstream Telephone

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA      

Site Visit / Available Drawings

___________

GAINESVILLE

May 21, 2018

INTERDEPARTMENT CORRESPONDENCE

SR 136 @ Toto Creek 7.6 mi SE of Dawsonville - Alt. 1 (Bridge East of Current Loc)

n/a

Dawson

0013990

Sawnee EMC

Estimate Based on

Department Responsibility

Estimate is based on the best available information at the current stage, unforeseen prior rights 

information may be provided by the Utility Company at a later date that could cause some non-

reimbursable costs to shift to the reimbursable cost column.

Brandon Kirby, District Preconstruction Engineer

Scott Frederick, Area Manager

File

If additional information is needed, please contact Robby Oliver at 770-533-8320.

cc: Patrick Allen, State Utilities Administrator

Yulonda Pride-Foster, State Utilities Preconstruction Manager

Al Bowman, Designer



Original Version:  May 24, 2013 
Revision: Feb. April 5, 2018 

Concept Utility Report 

Project Number:  N/A 

County:  Dawson  

P.I. #  0013990  

District: One 

Prepared by:  Doris Abernathy 

Date: September 20, 2018   

Project Description:  SR 136 @ Toto Creek 7.6 miles SE of Dawsonville

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate.  Nothing contained 
in this report is to be used as a substitute for 1st Submission or SUE. 

Are SUE services recommended? Choose an item.   

Level: ☐A    ☒B    ☐C    ☐D 

Public Interest Determination (PID):  

☐Automatic    ☐Mandatory    ☐Consideration    ☒No Use    ☐Exempt 

Is a separate utility funding phase recommended? No  

Potential Project (Schedule/Budget) Impacts:  N/A 

Capital Improvement Projects (Utilities) Anticipated in the Area:  None anticipated. 

Project Specific Recommendations for Avoidance/Mitigation:  N/A 

Right of Way Coordination:  If permanent easements are negotiated include Utility Clause. 

Environmental Coordination:  N/A 

Additional Remarks:  Utility Concept Estimates were provided for Preferred Alternative and Alternative One.  The 
Preferred Alternative was selected ad involved two Utility Owners. Alternative One (not selected) involved four Utility 
Owners. Page two reflects the two Utility Owners for the Preferred Alternative.  



Original Version:  May 24, 2013 
Revision: Feb. March 8, 2018 

Utilities have facilities within the project limits.  

Utilities have been identified using Georgia811 and/or field visits. 

Note: To add additional rows, click the bottom right corner of the box above, then click the blue + that will appear. Please add additional rows prior to entering text.

Facility 
Owner 

Facility Owner Contact 
Email Address 

Existing 
Facilities/ 

Appurtenances 

General 
Description 
of Location 

Facilities 
to Avoid    

approx. 
limits 

Facilities 
Retention 

Recommended 
approx. limits 

Comments 

Southern 
Company 
Gas (AGL) 

John Matechak, 
jmatecha@southern co.com and 

Ginny Mauldin-Kinney, 
vmauldin@souternco.com 

Steel natural 
gas line 

Attached to 
right side of 

bridge 

N/A N/A Click here 
to enter 

text. 

Windstream Steven Carter, 
Steven.Carter@windstream.com 

Telecom Attached to 
left side of 
bridge 

N/A N/A Click here 
to enter 
text. 

Click here to 
enter text. 

Click here to enter text. Click here to 
enter text. 

Click here to 
enter text. 

Click here 
to enter 
text. 

Click here to 
enter text. 

Click here 
to enter 
text. 



Department of Transportation 
State of Georgia 

__________________________________________
_____________  

INTERDEPARTMENT CORRESPONDENCE 

FILE   Dawson County  OFFICE Planning 
  P.I. # 0013990 

  DATE    August 1, 2018 

FROM     Paul Tanner, State Transportation Planning Administrator 

TO         Kimberly Nesbitt, State Program Delivery Administrator 
 Attention: Darrell Richardson 

SUBJECT Design Traffic Forecasts for SR 64 @ SATILLA RIVER 6 MI E OF 
PEARSON  

Per request, we have reviewed the consultant’s design traffic forecasts for the above project. 
Based on the information furnished, we find the design traffic forecasts to be satisfactory, and the 
design traffic forecasting task to be complete for the above project. The reviewed and approved 
design traffic diagrams for the above project is within the approved attached traffic forecasting 
methodology document. In addition, the reviewed and approved design traffic forecast for the 
above project is as follows: 

BRIDGE ID # 085-0019-0 

Build = No Build 
2018 (Existing 

Year) 2024 (Base Year) 
2026 (Base Year 

+2) 2044 (Design Year) 
2046 (Design Year 

+ 2) 

AADT 4850 5300 5450 7100 7400 

DHV (AM/PM) 385/ 480 420/ 520 430/ 535 565/ 700 590/ 735 

K% (AM/PM) 8.0%/ 10.0% 

Same as Existing Year 

D% (AM/PM) 66.0%/ 59.0% 

24 HR. T% - S.U. 4.5% 

24 HR. T% - COMB. 0.5% 

24 HR. T% - TOTAL 5.0% 

T% - S.U. (AM/PM) 2.5%/ 4.0% 

T% - COMB. (AM/PM) 0.5%/ 1.0% 

T% - TOTAL (AM/PM) 3.0%/ 5.0% 

If you have any questions concerning this information, please contact Andre Washington at 404-
631-1925. 

Andre Washington 
Office Of Planning 
5th Floor, One Georgia Center 
404-631-1925 

RPT/AMW 
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I-985 at Elachee Road (PI #0013922) 
SR 136 at Toto Creek (PI# 0013990) 

I-85 at Ridgeway Church Road (PI# 0014076) 

March 14, 2018 

MEETING NOTES 

Location 

Michael Baker International 
420 Technology Parkway Suite 150 
Norcross, GA 30092 

Attendees 

Darrell Richardson GDOT (PM) drichardson@dot.ga.gov 
Al Bowman MBI abowman@mbakerintl.com 
Chad Havens  MBI chad.havens@mbakerintl.com 
George Manning MBI george.manning@mbakerintl.com 
Mary Best MBI mdbest@mbakerintl.com 
Brad Gowen  Holt Consulting bgowen@holtconsultingco.com 

The purpose of the meeting was to discuss the different concept alternatives for each of the bridge 
replacement projects below: 

I-985 at Elachee Road 

• The Preferred Alternative is the one-lane configuration with a temporary signal and pedestrian access
during construction.

• Alternative 1 is the one-lane configuration with a temporary signal and no pedestrian access during
construction.

• Alternative 2 is the two-lane configuration with pedestrian access during construction.

• Use an 8-foot minimum between structures for staging purposes.

• The agreed to final typical section is as shown below:



SR 136 at Toto Creek 

• SR 136 has two 10-11-ft lanes and is posted for 55 MPH, but the existing horizontal geometry design
meets 40 MPH and the existing vertical geometry design meets 35 MPH. The existing bridge is approx.
270-ft, flat and has scuppers draining into the lake.

• ALT 1 would close the bridge and build it on the current alignment. It would bring the horizontal curve
up to 55 MPH design speed, but the vertical alignment can only be corrected to meet 45 MPH. This
would require significant grading and raising the profile at the intersection with Henry Grady Hwy and
Toto Creek Park Drive approx. 10-ft. This would also require a detour around the bridge and the
temporary closure of Henry Grady Hwy and the main entrance (nearby detour available) to Toto Creek
Park Drive.

• According to the EMS response to the detour letter, closing the bridge on SR 136 and Henry Grady
Hwy would have significant impacts to providing emergency services. If SR 136 is to be closed, Henry
Grady Hwy must be open for the fastest, local detour.

• ALT 2 would build a parallel bridge off-alignment to the south of the existing bridge. The horizontal
alignment could not be designed for 55 MPH without closing the existing bridge, therefore, the
horizontal alignment would be design for 45 MPH. The vertical alignment would still only meet 45 MPH
and would raise the intersection with Henry Grady Hwy and Toto Creek Park Drive approx. 10-ft,
however Henry Grady Hwy would be able to remain open, while the main entrance (nearby detour
available) to Toto Creek Park Drive would temporary close. The profile could be lower than the
proposed if it met the existing speed design of 35 MPH, but the risk of designing a profile 20 MPH



below the posted speed limit was deemed too high.The project limits would be extended north on SR 
136 due to the re-alignment as well as the side road limits of Henry Grady Hwy and Toto Creek Park 
Drive due to the raised profile. There would be significant ROW impacts as well.  

• There is no alternative that can provide a 55 MPH vertical alignment without raising the vertical profile
significantly higher than ALT 1 and 2.

• ALT 3 would close the bridge and build it on the current alignment without raising and improving the
existing profile. The bridge would be replaced in approx. the same location and elevation and milling
the limits of the existing pavement while also making shoulder and guardrail improvements to tie into
the wider proposed bridge. This alternative would have no ROW impacts and would allow Henry Grady
Hwy and Toto Creek Park Drive to remain open throughout construction.

• Building the proposed bridge off-alignment to the north side of the existing bridge was considered, but
this would have significant impacts to the overhead distribution lines as well as closing Henry Grady
Hwy. There was no advantage to building to the north side when compared to ALT 2 and building to
the south side.

• ALT 1 was determined to be out of the scope of the project to fix the horizontal curve especially when
considering this option would require a detour and would also close Henry Grady Hwy, which is against
the local EMS request. This alternative will not be shown in the concept report.

• ALT 3 will become the Preferred Alternative for the concept report because it’s within the scope of
a bridge replacement. Though it would require a detour, Henry Grady Hwy and Toto Creek Park Drive
would remain open. This would be the least impactful alternative to private property and would allow for
a faster construction period.

• ALT 2 will become Alternative 1 in the concept report along with the No-Build alternative.

I-85 at Ridgeway Church Road 

• I-85 has existing two 12-ft lanes in each NB and SB direction with 10-ft paved outside shoulders and 4-
ft paved inside shoulder, and is posted for 70 MPH. Ridgeway Church Road has two 12-ft lanes with no
paved shoulder and is posted for 45 MPH.

• ALT 1 would overbuild the I-85 NB bridge to allow for staging traffic during construction. The SB bridge
would be replaced in the current location. Both bridges would require 12-ft outside shoulders and 10-ft
inside shoulders. Traffic from both directions would be staged on the overbuilt section of the NB bridge.
This option would allow a future third NB lane to be placed on the proposed bridge.

• ALT 2 would construct a temporary bridge in the center median to stage two lanes of traffic. Each
bridge would be replaced on its current location. Neither proposed bridge would accommodate a future
third lane in each direction. ALT 2 will become Alternative 1 in the concept report.

• GDOT PM will confirm whether the future third lane in each direction is programmed within 10 years of
construction completion of this project. With this future widening in mind, ALT 1 will be replaced with a
single bridge accommodating both NB and SB directions that can also accommodate the staging and
future third lane in each direction. The single bridge accommodating the future lanes will become
the Preferred Alternative. Center median barrier will be doweled into the bridge during the future third
lane widening project. 

• Bridge piers have been requested by the local community to be placed farther away from the travel
lane on Ridgeway Church Road. The piers will be located appropriately and guardrail will be provided
for additional protection.

Action Items 

1. GDOT PM to confirm programming of third lane widening in each direction of I-85

2. GDOT PM to schedule Concept Team Meeting for the middle to end of May 2018



3. The ROW Estimate checklist needs to accompany the ROW layouts

4. Request Utility Estimates

Prepared by: Chad Havens 
Michael Baker International 
March 16, 2018 



SR 136 OVER TOTO CREEK 
PI# 0013990 

April 25, 2018 

MEETING NOTES 

Location 

U.S. Army Corp of Engineers 
1050 Buford Dam Road, Buford, GA 30518 

Attendees 

Jeff Emmert   USACE jeffrey.g.emmert@usace.army.mil 
Zac Lambert   USACE zachary.t.lambert@usace.army.mil
Darrell Richardson GDOT  drichardson@dot.ga.gov  
Mary Best MBI mdbest@mbakerintl.com 
Chad Havens  MBI chad.havens@mbakerintl.com 
Paul Condit (phone)  MBI pfcondit@mbakerintl.com 
Mark Grindstaff (phone) Edwards-Pitman mgrindstaff@edwards-pitman.com 
David Smith (phone)  Ecological Solutions davidsmith@ecologicalsolutions.net 

The purpose of the meeting was to discuss and receive feedback on the conceptual alternatives and specific 
USACE requirements for the project. 

• Chad Havens introduced the project and the purpose of the meeting.

• There are two concept alternatives:

o Preferred Concept - Replace the bridge in the existing location. This would require closing the
existing bridge during construction.

o Alternative #1 - Build the new bridge to the east of the existing bridge to keep SR 136 open
during construction.

• The Preferred Alternative now is replacing the bridge in the existing location and providing a detour
around the bridge. This would limit impact to Toto Creek Park and USACE property while keeping
access and use of Toto Creek Park open.

• The other alternative that would build the new bridge to the east of the existing bridge to keep SR 136
open would have significant impacts to USACE and park property. Access to the park would be closed
at Toto Creek Park Road temporarily during construction due to significantly raise intersection at SR
136/Toto Creek Park Road/Henry Grady Hwy.

• Toto Creek Park has campgrounds that have occasional large campers that is closed in the winter.
There is a boat launch and day use area that is open year-round. The nearest park with boat access is
4.2 miles south at Nix Bridge Park.

• Donald Moss Road could provide another access point to Toto Creek Park if Toto Creek Park Road is
closed at SR 136, however, this road is narrow and consists of gravel. This would be difficult for
campers to navigate.



• If the access to Toto Creek Park Road is closed temporarily for construction along with the other
significant impacts to USACE park property for Alternative #1, a full Section 4(f) would have to be
completed which could delay the schedule.

• Special provisions could be written that would require construction or closure of park during certain
months of the year.

• Alternative #1 would also require ROW impacts to 11 parcels which would require significant land
clearing.

• USACE supports the alternative that has minimal impact to the existing land and lake.

• There are transmission or distribution power lines on the west side of the existing bridge. Building a
new bridge to the west would require full relocation as well as close Henry Grady Hwy.

• Design decisions on projects is moving from the Local Office to the Land Use PDT (Project Delivery
Team). GDOT will coordinate that communication with USACE.

• The ESP model would still be coordinated with the local Lake Lanier office.

• USACE provided a map that distinguishes between USACE property and Toto Creek Park land
designation.

• USACE has documentation that shows the location of GDOT’s easement across Toto Creek.

Action Items 

1. GDOT to coordinate with USACE Land Use PDT during concept phase.

2. USACE to provide easement documentation.

3. USACE to provide CAD file with land use designation.

Prepared by: Chad Havens 
Michael Baker International 
May 2, 2018 



 
 

SR 136 OVER TOTO CREEK 
PI# 0013990 

 
CONCEPT TEAM MEETING 

July 17, 2018 
 

MEETING NOTES 
 
Location 
 
GDOT District 1 Office 
1475 Jesse Jewell Pkwy NE, Suite 100 
Gainesville, GA 30501 
 
Attendees 
 
Darrell Richardson  GDOT     drichardson@dot.ga.gov  
Brandon Kirby   GDOT    bkirby@dot.ga.gov 
Shane Giles   GDOT     shgiles@dot.ga.gov  
Judy Prince   GDOT    jprince@dot.ga.gov 
Doris Abernathy  GDOT    dabernathy@dot.ga.gov 
Harold Mull   GDOT    hmull@dot.ga.gov 
Jonathan Dills   GDOT    jdills@dot.ga.gov 
Matthew Richard  GDOT    mrichard@dot.ga.gov 
Pete Hughes   Sawnee EMC   pete.hughes@sawnee.com 
Chris Hughes   Sawnee EMC   chris.hughes@sawnee.com 
Chad Havens   MBI    chad.havens@mbakerintl.com 
George Manning  MBI    george.manning@mbakerintl.com 
Mary Best   MBI    mdbest@mbakerintl.com 
Brad Gowen   Holt Consulting  bgowen@holtconsultingco.com 
 
 
The purpose of the Concept Team Meeting was to discuss and receive feedback on the concept report and 
design alternatives. 
 

• The Preferred Alternative is to close SR 136 and replace the bridge in the current location due to 
environmental, geometric and cost constraints. Local detour will be provided via Henry Grady Hwy. 

• GDOT concurs with using Henry Grady Hwy as detour, but they need approval from Dawson County. 

• Alternative 1 consists of constructing a new bridge to the east of the existing bridge. This alternative 
would more than double the cost of the Preferred Alternative due to the increase construction, ROW 
and utility costs, and will only slightly increase the substandard vertical design. SR 136 is posted 55 
mph and Alternative 1, due to the excessive roadway construction, would be reduced to only a 45-mph 
speed design. It is outside the scope of a bridge replacement to bring the road to 55-mph speed 
design. GDOT prefers Alternative 1 because it increases the vertical speed design from existing 35 
mph to 45 mph. MBI has since received survey and will verify the existing vertical speed design and 
update the concept report accordingly. The existing speed design may be higher than 35 mph. 

• Constructing a new bridge to the west was considered, but the design is similar to Alternative 1 except 
that it would increase impacts significantly to utilities and closes Henry Grady Hwy due to the raising of 
the intersection with SR 136 almost 10’. 



• Sawnee EMC prefers the Preferred Alternative because of the significant savings in cost and to avoid 
the permit application process with USACE if Alternative 1 is selected. 

• The USACE Environmental Stewardship Model will have to be added as a requirement in the concept 
report. 

• GDOT asked if the ARPA coordination with USACE needs to be started. Yes this coordination has 
been started. 

• GDOT asked how Preferred Alternative meets 55 mph as shown in Concept Report. This is because 
the project will tie into existing before the vertical curves on both sides of the bridge. There is a high 
point on the bridge with 0.3% slopes in each direction allowing for vertical break without a curve for 55 
mph. The gutter spread was verified to stay within the shoulder across the bridge. No drainage issues 
are anticipated. 

Action Items 
 

1. Verify the existing speed design of SR 136 based on survey.  

2. GDOT to obtain approval from Dawson County to use Henry Grady Hwy as the local detour. 

 
Prepared by:  Chad Havens 
   Michael Baker International 
   July 20, 2018 

    
 



MS4 Concept Report Summary 

Attach the following checklist information to the Concept Report Template: 
_________________________________________________________________________________________________________ 

Is there a Project Level Exclusion that applies to this project:    ☐ No  ☒ Yes 
If yes, please indicate which of the following exclusions apply: 

☐  Roadways that are not owned or operated (maintained) by GDOT may not require post-construction BMPs. 

Coordinate with the appropriate local government or entity to determine stormwater management 

requirements. 

☒  The project location is not within a designated MS4 area. 

☐  Maintenance and safety improvement projects whereby the sites are not connected and disturbs less than 

one acre at each individual site. This includes projects such as repaving, shoulder building, fiber optic line 

installation, sign addition, and sound barrier installation. 

☐  Projects that have their environmental documents approved or right-of-way plans submitted for approval on 

or before June 30th, 2012. 

☐  Road projects that disturb less than 1 acre or for site development projects that add less than 5,000 ft2 of 

impervious area. 
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Processed Date:3/7/2018

Parameters: Bridge Serial Number

Bridge Serial Number: 085-0019-0 County: Dawson SUFF. RATING: 49.2

Location & Geography 218 Datum: 0- Not Applicable Signs & Attachments

Structure ID: 085-0019-0 *19 Bypass Length: 4 225 Expansion Joint Type: 05- Finger joint.

200 Bridge Information: 06 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 1- Open Scuppers.

*6 Feature Intersected: TOTO CREEK *21 Maintenance Responsibility: 01-State Highway Agency. 243A Parapet Location: 0- None present.

*7A Route Number Carried: SR00136 *22 Owner: 01-State Highway Agency. 243B Parapet Height: 0.00

*7B Facility Carried: SR 136 *31 Design Load: 5- HS 20 243C Parapet Width: 0.00

9 Location: 7.6 MI SE OF DAWSONVILLE 37 Historical Significance: 5- Not eligible for the National Register of Historic Places 238A Curb Height: 1.3

2 GDOT District: 4841100000 - D1 DISTRICT ONE GAINESVILLE 205 Congressional District: 009 238B Curb Material: 1- Concrete.

*91 Inspection Frequency: 24     Date: 11/01/2017 27 Year Constructed: 1956 239A Handrail Left: 5- Combination.

92A Fracture Critical Insp. Freq: 0     Date: 02/01/1901 106 Year Reconsrtucted: 0 239B Handrail Right: 5- Combination.

92B Underwater Insp Freq: 60  Date: 08/22/2016 33 Bridge Median: 0-None *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 0    Date: 02/01/1901 34 Skew: 0 241A Bridge Median Height: 0

* 4 Place Code: 00000 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: 0- Navigation is not controlled by an Agency *230A Guardrail Location Direction Rear: 3- Both sides.

5B Route Type: 3 - State 213 Special Steel Design: 0- Not applicable or other *230B Guardrail Location Direction Fwrd: 3- Both sides.

5C Service Designation: 1- Mainline 267A Type  Paint Super Structure: 5- Waterborne System (Type VI or VII)  Year : 1996 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00136 267B Type Paint Sub Structure: 5 - Waterborne System (Type VI or VII). Year : 1996 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 1-Highway 244 Approach Slab: 3- Forward and Rear.

*16 Latitude: 34 - 23.6556 *42B Type of Service Under: 5-Waterway 224 Retaining Wall: 0- None.

*17 Longtitude: 83 - 59.3994 214A Movable Bridge: 0 233 Posted Speed Limit: 55

98A Border Bridge: 0 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: Yes

99 ID Number: 000000000000000 203 Type Bridge: E - Steel pile. N. Steel-Concrete M. Steel O. Concrete 234 Delineator: No

*100 STRAHNET: 0- The Feature is not a STRAHNET route. 259 Pile Encasement: 1 235 Hazard Boards: Yes

12 Base Highway Network: Yes *43A Structure Type Main material: 4-Steel (Continuous) 237A Gas: 32- Side Right.

13A LRS Inventory Route: 851013600  *43B Structure Type Main Type: 2-Stringer/Multi-Beam or Girder 237B Water: 00- Not Applicable

13B Sub Inventory Route: 0 45 Number of Main Spans: 6 237C Electric: 00- Not Applicable

101 Parallel Structure: N. No parallel structure exists 44 Structure Type Approach: A:0- Other B: 0- Other 237D Telephone: 31- Side Left.

*102 Direction of Traffic: 2- Two Way 46 Number of Approach Spans: 0 237E Sewer: 00- Not Applicable

*264 Road Inventory Mile Post: 26.04 226 Bridge Curve: A: Vertical: YesB: Horizontal: No 247A Lighting: Street: No

*208 Inspection Area: Area 01 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 0- Inventory Route is not on the NHS 107 Deck Structure Type: 1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars 247C Aerial: No

*26 Functional Classification: 7- Rural - Major Collector 108A  Wearing Surface Type: 1. Concrete *248 County Continuity No.: 00

*204A Federal Route Type: S - Secondary. 108B Membrane Type: 0. None 36A Bridge Railings: 2- Inspected feature meets acceptable

construction date standards.

*204B Federal Route Number: 01336 108C Deck Protection: 8. Unknown 36B Transition: 2- Inspected feature meets acceptable

construction date standards.

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 1 36C Approach Guardrail: 2- Inspected feature meets acceptable

construction date standards.

*110 Truck Route: 0- The Feature is not part of the National Network for

Trucks

36D Approach Guardrail Ends: 2- Inspected feature meets acceptable

construction date standards.

217 Benchmark Elevation: 0000.00

* Location ID No: 085-00136D-025.95E
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Processed Date:3/7/2018

Bridge Serial Number: 085-0019-0 County: Dawson SUFF. RATING: 49.2

Programming Data Measurements: Ratings and Posting

201 Project Number: CORP OF ENGINEERS *29  AADT: 3690 65 Inventory Rating Method: 1-Load Factor (LF)

202 Plans Available: 4- Plans in InfoImage. *30   AADT Year: 2012 63 Operating Rating Method: 1-Load Factor (LF)

249 Proposed Project Number: 0000000000000000000000000 109  % Truck Traffic: 1 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 2 66B Inventory Rating: 22

250B Route Approval Status: No *28B Lanes Under: 0 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 37

250D Approval Status Federal: 0 210B Tracks Under: 0 231Calculated Loads Posting Required

251Project Identification Number: 0013990 * 48 Maximum Span Length: 52 231A H-Modified: 21 No

252 Contract Date: 02/01/1901 * 49 Structure Length: 272 231B Type3/Tandem: 22 No

260 Seismic Number: 00027 51 Bridge Roadway Width: 22.0' 231C Timber: 27 No

75A Type Work Proposed: 34- Widening with deck rehabilitation or 
replacement

52 Deck Width: 26.8' 231D HS-Modified: 23 No

75B Work Done by: 1- Work to be done by contract * 47 Total Horizontal Clearance: 22.0' 231E Type 3S2: 33 No

94 Bridge Improvement Cost:(X$1,000) $1,063 50A Curb / Sidewalk Width Left: 1.3 231F Piggyback: 38 No

95 Roadway Improvement Cost: (X$1,000) $106 50B Curb / Sidewalk Width Right: 1.3 261 H Inventory Rating: 20

96 Total Improvement Cost: (X$1,000) $1594 32 Approach Rdwy. Width: 22.0' 262 H Operating Rating: 33

76 Improvement Length: 1591.0' *229 Approach Roadway 67 Structural Evaluation: 5

97 Year Improvement Cost Based On: 2013 Rear Shoulder Left: Width: 6 Right Width:5.0 Type: 8 - Grass (Dirt).        58 Deck Condition: 5 - Fair Condition

114 Future AADT: 5535 Fwd Shoulder: Left Width: 4 Right Width:4.5 Type: 8 - Grass (Dirt).        59 Superstructure Condition: 5 - Fair Condition

115 Future AADT Year: 2032 Rear Pavement: Width: 22.3 Type:2- Asphalt. * 227 Collision Damage:

Forward Pavement: Width: 22.6 Type:2- Asphalt. 60A Substructure Condition: 5 - Fair Condition

Intersection Rear: 0 Forward:1 60B Scour Condition: 8 - Very Good Condition

Hydraulic Data 53 Minimum Vertical Clearance Over Rd:
99' 99"

60C Underwater Condition: 7 - Good Condition

113 Scour Critical: U. No Load Rating; no scour critical data 
entered.

54A Under Reference Feature: N- Feature not a highway or railroad. 71 Waterway Adequacy: 9-Superior to present desirable criteria.

216A Water Depth: 7.5 54B Minimum Clearance Under:
0' 0"

61 Channel Protection Cond.: 8-Equal to present desirable criteria.

216B Bridge Height: 35 *228 Minimum Vertical Clearance 68 Deck Geometry: 2

222 Slope Protection: 1 228A Actual Odometer Direction: 99'99" 69 UnderClr. Horz/Vert: N

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 6-Minor reduction of vehicle operating speed 
required.

221B Spur Dike Fwd: 228C Posted Odometer Direction: 00'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 5. Equal to or above legal loads

220 Dolphin: 55A Lateral Underclearance Reference: N- Feature not a highway or railroad. 41 Struct Open, Posted, CL: A. Open, no restriction

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 0.0 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 0.0 232 Posted Loads

223C Number of Barrels: 0 10A Direction of Travel for Max Min: 0 232A H-Modified: 00

223D Barrel Width: 0.0 10B Max Min Vertical Clearance: 99'99" 232B Type3/Tandem: 00

223E Barrel Height: 0.0 245A Deck Thickness Main: 6.5 232C Timber: 00

223F Culvert Length: 0.0 245B Deck Thickness Approach: 0.0 232D HS-Modified: 00

223G Culvert Apron: 0 246 Overlay Thickness: 0 232E Type 3s2: 00

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: 02/01/1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: 02/01/1901  
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Phillips, Kim

From: David McKee <DMcKee@dawsoncounty.org>
Sent: Monday, August 20, 2018 8:27 AM
To: Richardson, Darrell
Subject: RE: 0013990 Dawson County SR 136 @ Toto Creek

CAUTION: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the 
sender and know the content is safe. 

 
I do not see a problem.  I will look at the Board Calendar and let you know what when it is scheduled to go before them. 
   
Do you have a deadline?  
   
Thanks  
   
   
   

David McKee  
Dawson County  
Director of Public Works  
SPLOST Administrator  
25 Justice Way, Suite 2322  
Dawsonville, GA 30534  
O‐706‐344‐3500 Ext 42227  
C‐770‐401‐1122  
www.dawsoncounty.org  
   

From: Richardson, Darrell [mailto:DRichardson@dot.ga.gov]  
Sent: Friday, August 17, 2018 10:47 AM 
To: David McKee 
Subject: 0013990 Dawson County SR 136 @ Toto Creek  
   
David,  
   
I am managing another bridge replacement project in your County that we are again looking at a local road as a 
detour route.  
   
The bridge is SR 136 at Toto Creek.  Our proposal is to close the bridge and replace it in the same location.  
   
The detour to the south is pretty straight forward; I.E back to GA 400.   
   
The detour from/to the north is where the issue is.  Using State Routes we would have to use SR 60 to 
Murrayville and back around to SR 136 which would be at least a 20+ mile detour.   
   
What we would like to do is utilize Henry Grady Hwy which intersects just north of the bridge that we are 
replacing and intersects GA 400 just north of SR 136.  Using this as a detour would make very little difference in 
the distance than the existing SR 136 distance (less than 2 miles).  
   



 NameDavid McKee 

 Date9-6-2017 
 TitlePublic Works Director 
 CountyDawson 
 PI or Structure Number (from letter)0013990 

 
 
Q1 
Please quantify the number of impacts anticipated by an off-site detour. 
Respondent skipped this question 
Q2 
Please rate the impact on service if the bridge were closed for up to a year? 

 Moderate Concerns 
Q3 
If concerns were identified, please specify what they are below, be as specific as possible 
(Conditions of detour route, location of students, new development expected, weight 
restrictions, etc.) 
Emergency Services assistance from Hall County 
Q4 
Are there any future time periods or events that you know of where bridge closure would be 
of particular concern? Please note the event and any details you are familiar with. 
None 
Q5 
Is there anyone you feel we should contact specifically regarding this project? Please note 
their name, phone number, and reason we should contact them? 
Respondent skipped this question 
Q6 
Are there any additional comments you have regarding the project? Are the road names 
referenced the names the locals would use? 
AKA Price Road 
 





 NameDawson County Schools Transportation Dept 

 Date9/8/17 
 TitleDirector of Transportation 
 CountyDawson 
 PI or Structure Number (from letter)0013990 

 
 
Q1 
How many School Buses crossings over this bridge are there per day? 

 Number of Busses3 

 Number of Trips6 
Q2 
Please rate the impact on service if the bridge were closed for up to a year? 

 Moderate Concerns 
Q3 
If concerns were identified, please specify what they are below, be as specific as possible 
(Conditions of detour route, location of students, new development expected, weight 
restrictions, etc.) 
Concerned about how we would be able to pickup and drop off students on other side of bridge 
Q4 
Are there any future time periods or events that you know of where bridge closure would be 
of particular concern? Please note the event and any details you are familiar with. 
No 
Q5 
Is there anyone you feel we should contact specifically regarding this project? Please note 
their name, phone number, and reason we should contact them? 
No 
Q6 
Are there any additional comments you have regarding the project? Are the road names 
referenced the names the locals would use? 
Yes 
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I have attached a map for your use.  
   
Let me know your thoughts and/or if you want to discuss further.  If this is possible, I was hoping the same 
proposal could be made to the County Commission as you did for the SR 183 at Cochran Creek project.  
   
Thanks for your help.  
   
Darrell M. Richardson, P.E.  
Bridge Program Management Team AECOM  
Development Planning & Engineering  
678‐730‐1448  

 
   

   

 
Hands-free cell phone use now law when driving in Georgia. When drivers use cell phones and other electronic 
devices it must be with hands-free technology. It is illegal for a driver to hold a phone in their hand or use any part 
of their body to support a phone. There are many facets to the new law. For details, visit 
https://www.gahighwaysafety.org/  




